
May 2010 Monthly Progress Report 

Contract Number: EP-S7-09-08 
Task Order 0005 Former United Zinc Smelter 

Site Project Code: A78QRP00 
Period of Performance September 29, 2009 - September 23, 2010 

Billing Period: May 1, 2010 - May 31, 2010 
Task Order Ceiling: $28,709.28 

Invoice Total: $1,457.10 

1. Description of current work accomplished 
Regulatory Analyst updated the Draft PRP Search Report per EPA's general 
comments and attended meetings. 

On-site Manager prepared monthly reports, invoicing and attended meetings 
with the EPA and CGS staff. 

2. Deliverables 
The Draft PRP Search Report was delivered electronically and hardcopy on 
April 30 as required in the statement of work. CGS received general 
comments from EPA and updated the reports. CGS is now waiting for EPA 
review/comments on the Draft PRP Search Report. 

3. Outstanding Issues/QA/QC Status/Resolutions 
Waiting on EPA comments for Draft PRP Search Report. 
CGS will compose a GIS map of the Allen County smelter sites to include with 
the final draft. 

4. Projected Activity Next Period 
a. Estimated Direct Labor Hours for June: 20 
b. Estimated March Costs: $0 

Labor hours are estimated time to update and prepare the Final PRP Search 
report. It is not anticipated that travel or documents will be necessary to 
finalize the report. 

1. Travel/ODC: 
a. Supplies: $0 ($32.95 deferred to June) 
b. Travel: $0 
c. Total: $0 

Direct materials expense df $32.95 hps been deferred to June invoicing due to 
posting of CGS Corporate Vis^J^otfavel occurred during this billing period 
for this site. . 
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3. Cumulative Work Completed 
a. Work Completed: 454.50 hours spent on document collection, review, 

logging information into database, copying, scanning, Title Search, 
Corporate Research, drafting PRP Search Report and administrative 
activities. 

b. Tasks: Project Planning, Information Gathering, Title Search, 
Corporate Research and PRP Search Report 

c. Dollars Expended: $20,994.10 

AMOUNT REMAINING $7,715.18 

ODC Remaining $6,682.44 
Total Amount Expended $20,994.10 
Percent of Budget 
Expended 

73.13% 

Percent Remaining 26.87% 
Total CLIN Current 

Month Cumulative 
Total 
CLIN 

Percent 
CLIN 

Percent 

Hours Used Used Remaining Remaining Used 
Project Manager 20 8.3 13.3" 6.7 33.50% 66.50% 
On-Site Manager 50 2.7 47.91- 2.1 4.20% 95.80% 
Regulatory Analyst 175 20.3 163.3" ̂ ' 11.7 6.69% 93.31% 
Records Specialist 230 0 230" 0 0.00% 100.00% 
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Former United Zinc A78Q % Previous April May Cumulative 

Labor Classification: Completed Labor 
HRS 

Labor 
HRS 

Labor 
HRS 

HRS 

Task 1 - Project Management 

Program Manager 2 3 8.3 13.3 

On-Site Manager 37.9 7.3 2.7 47.9 

Task 2 - Information Gathering 100% 

Regulatory Analyst 21.1 0 21.1 

Records Specialist 156.9 10.1 167 

< 

Task 3 - Title Search 100% 

Regulatory Analyst 25.5 0 25.5 

Records Specialist 29.4 7.1 36.5 

Task 4 - Corporate 
Successorship 

100% 

Records Specialist 23.4 3.1 26.5 

Regulatory Analyst 14.5 8 22.5 

Task 9.3 - PRP Report 90% 

Regulatory Analyst 9 64.9 20.3 94.2 

ODC Categories: 

Task 2 - Document Collection $193.33 $125.40 $0.00 $318.73 

Task 3 - Title Search $100.54 $0 $0.00 $0.00 

Other ODC (G&A, OH) $40.56 $17.31 $0.00 $57.87 

Total ODC Expended $233.89 $142.71 $0.00 $376.60 
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